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Acronyms

CBA Cost Benefit Analysis

COP Chief of Party

ES3R Engineering Services for Rural Roads Rehabilitation
FED Food and Enterprise Development

FTF Feed the Future

F2M Farm to Market

F2MRR Farm to Market Road Rehabilitation

GIS Geographic Information System

GOL Government of Liberia

LESSP Liberia Energy Sector Support Project

LMWP Liberia Municipal Water Project

MCA Multi Criteria Analysis

MOF Ministry of Finance

MPW Ministry of Public Works

OCA Organizational Capacity Assessment

PQOM Project Quality Management

QAC Quality Assurance Contractor

USAID United States Agency for International Development
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1.SUMMARY PROJECT DESCRIPTION

1.1 Introduction

The U. S. Agency for International Development’s (USAID) ‘Engineering
Services for Rural Roads Rehabilitation (ES3R)’ was awarded to Camp
Dresser McKee International (CDM) under the following USAID contract
number: EDH-I-00-08-00023 and task order AID-669-TO-13-00002 which
records the period of performance as 8 October 2013 to 20 October 2015.

Liberia’s Farm to Market Rural Roads (F2ZMRR) activity is allied to the
objectives of the Feed the Future (FTF) initiative, which is a U.S.
government initiative, which aims to address the root causes of global
hunger by sustainably increasing agricultural productivity. F2ZMRR will
provide infrastructure investment in the rehabilitation of rural farm-to-
market roads to support the following:

e USAID /Liberia FTF program Food and Enterprise Development (FED),

e Capacity development for routine maintenance systems within the
Government of Liberia (GOL),

e Capacity development of Ministry of Public Works (MPW) rural roads
engineers and local A & E firms,

e Development of alternative low volume road pavement pilot
projects, standards and design specifications.

ES3R Monthly Report —Jan 2014



1.2  Objectives

Within F2MRR, ES3R will be an implementing mechanism which will
undertake the following objectives:

Objective 1:

Provide construction oversight for three (3) local contracts for the
rehabilitation of a total of 83.5 kilometers farm-to-market roads in Bong,
Lofa, and Nimba counties from 2013 to 2015.

Objective 2:

Produce engineering designs and construction documents for the 450
kilometers farm-to-market roads in Bong, Lofa, Nimba, and Grand Bassa
counties to be rehabilitated in 2015 to 2018.

Objective 3:

Training and pre-qualification of five (5) local architect-engineer firms
capable of providing oversight for road rehabilitation activities by 2015.

This monthly progress report presented in respect of the project, covers the
period from 1 January 2014 to 2 February 2014, that being a slightly
extended ‘cut off’ date which coincides with the completion of the field trip
to the three counties. In addition, the report details the status and
approach to outstanding items and presents an outline work schedule for
the forthcoming month.
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2.JANUARY 2014 OVERVIEW

Preamble

During January 2014, much logistical work was carried out in the ongoing
mobilization process, particularly in the organization of office equipment,
furniture, IT and the like in order to facilitate the occupancy of the new

office during week ending 17 January 2014.

2.1

January Highlights Summary

The table included hereafter provides a summary of the project highlights:

JANUARY 2014
Date Description Comment
4 Jan TRG Training Specialist arrives in Monrovia Bruce Purdy
6 Jan Weekly Meeting with USAID US Embassy
10Jan | Jim Clarke returns to Monrovia after leave Jim Clarke
15Jan | Weekly Meeting with USAID US Embassy
19 Jan | TRG Specialist field work complete & departs Demob TRG
20 Jan | Quarterly Deliverable submitted to USAID Quarterly Report
20 Jan | Final Inception Report & PMP submitted Inception Report
21Jan | Weekly Meeting with USAID CDM Office
22 Jan | Kick Off with Contractor at USAID (21* Century) | Award of Nimba
22 Jan | Kick Off with Contractor at USAID (Westwood) Award of Bong
23 Jan | Meeting with USAID at project office Recap of weekly
27 Jan | Kick Off with Contractor at USAID (SSF) Award of Lofa
28 Jan | Depart Monrovia for drive to Voinjama, Lofa Counties Visit
29 Jan | Meeting at Lofa County Administration County Super
29 Jan | Visit FED Lofa county office County Manager
29 Jan | Visit to two Lofa Roads Drive Roads
30Jan | Drive to Gabarnga and meet with Bong County Officers at Admin
30Jan | Visit FED Bong county office County Manager
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31 Jan | Visit long Bong county road and two Nimba roads | Drive Roads

1 Feb Drive to Sannequelle; meet with Nimba County County Super

1 Feb | Visit to FED Nimba county office County Manager

2 Feb Return to Monrovia from counties visit Home office

In particular, five more specific items are worthy of note, being specifically
related to the progression of the objectives of the project, namely:

Training specialist arrival for Training Capacity Development

Submission of Project Deliverables

Award of Works Contracts and Notice to Proceed to contractors

Road Prioritization Tool

Field Visits to Counties by USAID and CDM key staff

The abovementioned items will be elaborated in the following section.

2.2 Details of Highlights

2.2.1 Training Capacity Development (Field Trip)

Capacity Development Objectives:

The CDM scope of services under the project includes the promoting and
capacity building of local A&E firms. The capacity development specialist is
supporting the work of the CDM team with a focus on capacity building and
guidance associated with the team’s assigned activities. The intent of the

ES3R program is to pre-qualify and train five local A&E firms capable of
providing oversight for the road rehabilitation activities by 2015. Ultimately
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by the end of the project the capacity development specialist will assist the
CDM team as follows:

e assess each of the firms’ capacity

e define capacity gaps

e develop training programs

e identify suitable training providers

e develop mentoring skills of key project staff.

It is therefore, a staged plan that seeks to grow and be relevant to what is
going on at that time within the ES3R project itself.

It is recognized that the success of the implementation of the capacity
development program depends in part on the ability of the A&E firms and
MPW Engineers to develop technical knowledge and skills. But it is also
recognized that enhanced capacity development is about much more than
just skill development. Capacity development seen in this context is not
only to improve capacity for individual employees of the A&E firms but is
also an important vehicle through which we can transform the less tangible
aspects of the private firms—their attitudes, their commitment and the
manner in which they help to build a sustainable professional class in
Liberia.

Methodology

The capacity development specialist, Bruce Purdy, arrived in Liberia on 4
January 2014 and departed Liberia on 19 January 2014. The purpose of this
initial visit was to produce the short-list and review of five local firms. That
task included on-site interviews and assessments of each firm using an
Organizational Capacity Assessment (OCA) tool that provided an overall
baseline condition for each firm and later could be used after a year to
document progress. The tool was developed by TRG staff in conjunction
with the capacity development consultant. The OCA was pre-tested with a
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Liberian engineering company, slightly adjusted to local conditions and
then administered face to face with each of the firms that ultimately
showed interest in the project.

Interviews

Face to face interviews were conducted, using the OCA tool, with the
principals of seven local Liberian firms in Monrovia. Initially, respondents
were told exactly what the purpose of the interview was to be and why it
was being conducted. Interviews took on average about one and a half
hours to conduct. The principals of one of the remaining eight firms were
visiting the United States and were subsequently interviewed by the
consultant by telephone on his return to the U.S. The remaining ninth firm
of the original nine submittals chose not to participate in the program.
Thus, eight total interviews were conducted by the capacity development
specialist.

Within each interview, immediately following completion of the formal
guestionnaires, respondents were invited to explore issues, which had
arisen during the course of the interviews in an informal setting and to
provide a more personalized insight into the topics covered. Thus the
interview had both quantitative and qualitative components.

A & E Firms Interviewed

A list of the A & E firms which participated is included in Annex A of this
document.
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2.2.2 Submission of Project Deliverables

The following deliverables and documentation were finalized and
submitted to USAID/Liberia on 20 January 2014:

Inception Report

This was the final Inception Report which was prepared with the
incorporation of comments which had been received from
USAID/Liberia and L-MEP, the latter in respect of the Performance
Management Plan, the final version of which was issued
simultaneously.

Quarterly Report, Year 1, Quarter 1
This was the first quarterly report submitted on the project.

Project Budget Realighment

This letter was prepared and issued as a consequence of a number of
minor desirable changes which have been effected following many
discussions, which have led the parties to the conclusion that a
budget realignment be presented in order that the relevant items are
consolidated.

Vehicle Procurement
This letter was prepared in order to present our motivation for the

procurement of further project vehicles, which are a requirement for
project operations to be continuous out of the Monrovia office and in
the field without significant disruption. We believe that this will be
the case immediately following the mobilization of the field teams to
the county field offices.

11
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2.2.3 Award of Works Contracts and Notice to Proceed

A series of meetings were scheduled by USAID/Liberia in order that the
three contracts be awarded, as a result of the evaluation of bids which
were received for the contract solicitations. The meetings, to which CDM,
the Quality Assurance Contractor (QAC) under the terms of the contracts,
was invited and attended, were held at the U.S. Embassy as follows:

e 22 January 2014 (11:00 hrs) The award and Notice to Proceed for
the Nimba Roads to 21°' Century Engineering

e 22 January 2014 (14:30 hrs) The award and Notice to Proceed for
the Bong Roads to Westwood Contractors

e 27 January 2014 (14:00 hrs) The award and Notice to Proceed for
the Lofa Roads to SSF Entrepreneur Inc.

2.2.4 Road Prioritization Tool
There has been much time input related to the development of the Road
Prioritization Tool through meetings and discussions with USAID/Liberia as

well involving a number of stakeholders as follows:

e 22 January 2014: USAID Cost Benefit Analysis (CBA) received
Universe of proposed roads received

e 23 January 2014: Meeting with ES3R COR

e 24 January 2014: Technical discussion with ES3R COR

12
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e 27 January 2014: Meeting with FED & LISGIS re: GIS matters.
Discussions on ‘Target Markets’ for F2M
roads.

e 28January 2014: Maps of Bong and Nimba compiled by GIS
officers from FED and LISGIS.
Meeting with COP FED

e Counties Visit: Concept of Road Prioritization Tool
introduced to key stakeholders.

There are numerous key items which have become apparent as a
consequence of the various meeting and discussions which have taken
place. These are included in the ‘Status of Road Prioritization Tool’ which is
included in Annex B of this document.

2.2.5 Field Visits to Counties by USAID and CDM key staff

A joint USAID/Liberia and CDM visit to the three counties was scheduled to
commence on 28 January 2014 with a return to Monrovia estimated on 2
February 2014. The visit was carried out as per schedule with the key
administrative and technical activities (by County & order visited):

Lofa County 29 January 2014
e Meeting at County Administration (Voinjama)

Inspection of Bitijama Road (3.6km)

Inspection of Galamai Road (2.6km)

Visit to MPW Resident Engineer office (RE not present)

Visit to FED offices

13
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Bong County 30 January 2014
e Meeting at County Administration (Gbaranga)
e Visit to FED office at CARI, Suakoko.

31 January 2014
e Inspection of Tolomai — Pele — Palala Road (Bong) 30.7km

Nimba County
e Inspection of Bahn — Kpayee — Payee — Zuolar Road (Nimba) 14km
e Inspection of Dwonwea — Zuolapa Road (Nimba) 4.1km

1 February 2014
e Meeting of Key Stakeholders at Sannequelle
e Visit to FED office (Ganta)
e Visit to 21 Century Engineering compound (south of Ganta)
e Visit to recently constructed feeder road (south of Ganta)

One of the main purposes of the visit was for USAID to make formal
introduction of both the ES3R project and CDM key staff to the county
officials and key stakeholders. In addition, it provided CDM the opportunity
to become familiar with the condition of a selection of existing tracks/roads
to be included in the imminent road rehabilitation works.

The meetings with senior county officials and key stakeholders were most
informative, with all parties keenly interested both in the imminent
commencement of construction rehabilitation works and in the F2M roads
which will be targeted for design by the team. A key item which was raised
as a concern during all the meetings was the coordination of the selection
process for roads to be included for rehabilitation. It seems that in the past
the same roads have been selected for upgrading by different bodies,
which should clearly be avoided in the future. CDM are aware of this
situation and will make every effort to coordinate the target road selection

14
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process by close liaison with MPW and regular updating of the GIS data
system which is managed by L-MEP.

A Trip Report which includes further information regarding follow up and
output is included in Annex C of this document. Annex D includes selected
photographs of portions of the roads to be rehabilitated under the works
contracts already awarded by USAID.
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3. OUTSTANDING ITEMS

The following is a list of outstanding items, status of each with pending

items and areas of responsibility.

Item Outstanding Status Action Responsible
Issue Required
1. Appointment of Preferred Offer made to CDM
F&A Manager candidate preferred
identified candidate
2. Recruit RE staff Response to Interviews CDM
advert under completed, two
assessment offers accepted.
3. Recruit Design Contact Progressing, USAID
and supervisory proposed staff approval
TCN’s members applied and
awaited
4, QAC Scope Scope of RFT and | Review to be USAID
solicitation docs | carried out
not compatible
5. Prequalification Scheduled for Draft doc well TRG
Document submission to in progress
USAID 20
February 2014
6. Development of Initiated and in Finalize Team
road selection progress prioritization
prioritization tool tool
7. Final Inception IR Submitted 20 | Comments USAID
Report January 2014 expected
8. Quarterly Report | Submitted on 20 | Comments USAID
and Budget January Expected
Realignment
9. Additional Letter submitted | Comments USAID
Vehicle with proposals expected
Procurement
10. USAID USAID provided | Meeting CDM to meet
Implementing introduction to scheduled with
Partners further partners | LAUNCH for 6
Feb 2014
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11. F2M road USAID award Site meetings to | Team
construction contracts in late | be scheduled
contracts January

12. Contract QAC request for | Contract USAID
documents for copies documents to
three contracts be issued

13. Employment of SI | Sl positions Interviews CDM/Cardno
site staff advertised pending budget

approvals

14. Identify GIS Initiated Market search CDM/Cardno
consultant

15. Visit to counties Visit to counties | Download from | Team

and F2M roads

carried out

visits
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4. OUTLINE SCHEDULE

Preamble

The schedule for field staff input in terms of the commencement of
construction oversight and design of the target roads is heavily dependent
on the mobilization and deployment of field team leaders (TCN’s) for
whom approval is awaited. The mobilization schedule which is included
hereafter reflects the time in weeks for the particular staff item, following
the receipt of the relevant approvals from USAID/Liberia.

Staff Employment | Mobilization | Mobilization | Deployment

Description Offer to Liberia to Site on Site
TCN’s (3No)
Field Team 0 +2or3 +2.50r 3.5 +3or4
Leaders
Resident Mid- January | Residentin | Commence | From mid-
Engineers 2014 Liberia mid February
(3No) February
Site Resident in
Inspectors +1 Liberia +4or5 From +5
(3No)
Trainee(s) Engagement as agreed with A & E firms and to suit work

schedule on particular site.

Offers have been made to potential resident engineers and it is expected
that the first of these three staff members will commence work in mid-
February 2014, followed by the balance of RE’s by early to mid-March. It is
worthy of note however, that these resident engineers as well as the
contractors, are to be mentored by the Field Team Leaders whose
mobilization to Liberia and deployment on site is critical.

18
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The work schedules envisaged in terms of project objectives are addressed
hereafter, however it must be emphasized that the field teams will not be
able to function effectively either in construction oversight or in the road
survey and design functions until the arrival on site of the field team
leaders. Thus, it is not considered practical to present the schedule as a
time chart but rather as a list of items which will be carried out on the
particular objective during the month.

Objective 1 — Construction Oversight

The items which will be progressed during February will be as follows:

Mobilization process

Support with Inception Report
Approval / rejection

Support with incremental design
Approval / rejection

First site meetings

Monthly progress report

It should be understood that this construction oversight is not a
straightforward undertaking and in the absence of the field team leaders,
we do not consider that the resident engineers have sufficient experience
to fulfill the oversight duties of the QAC. Additionally, the site inspectors
are to be the full time site based overseers, thus their early deployment is
required in order that the resident engineers may devote time to target
road survey and design functions as soon as practical.

19
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Objective 2 — Design and Contract Documents

Section 2.2.4 of this document indicates the good progress which has been
made in the formulation of the road prioritization tool during January. The
schedule for completion of the tool is envisaged to be concluded by mid-
February 2014.

The items which were scheduled to be commenced during February 2014
were to be as follows:

Identify roadnet to be surveyed
Undertake inventory survey
Undertake rapid condition survey
Process data

Preliminary cost estimate

Prepare MCA matrix

It is advised that the majority of these items are to be led by the field team
leaders who have the requisite experience to progress this work with the
necessary assistance of resident engineers, as and when the latter may be
available from on-site oversight duties. Thus it is clearly evident that there
will be a delay on this objective.

Objective 3 — Training of A & E Firms

The schedule for February consists of the preparation and submittal of the
Draft Prequalification Report, receipt of client comments on the same,
followed by the finalization of the final Prequalification Report.
Concurrently, a schedule for the next field visit will be progressed.

20
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ENGINEERING SERVICES FOR RURAL ROADS REHABILITATION (ES3R)

ANNEX A

A & E FIRMS INTERVIEWED
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ENGINEERING SERVICES FOR RURAL ROADS REHABILITATION

A & E FIRMS EXPRESSING INTEREST

Name, Address, Telephone
Number and Email of Firm

Key Personnel

Interview Date and
Time

LONGMAN ENGINEERING Thomas W. WEDNESDAY 8™
SERVICES INC. Johnson and JANUARY 2014 - 2:00 —
S.K.D. Blvd., Opposite Don Kan Filling | poses Abu 3:30PM

Station; Congo Town, Monrovia

Tel: (+231) 6908738; 776814553

AMALB SYSTEMS, INC. AND, Elijah Karnley WEDNESDAY 8™

KARNLEY ARCHITECTS, PLANNERS
AND ENGINEERS

8™ STREET, SINKOR, Monrovia
(231) 886921068
ekarnely@yahoo.com

JANUARY 2014 - 4:00
PM

GBESOHN ASSOCIATES LIMITED
Warren Street, off Camp Johnson road
Gooding Building, Central Monrovia.
Office Tel:+231-202-123819;
Cell:+231-886-123819
Email:isaac@gbesohnassociates.com

Engr. Isaac K.
Krah-Gbesohn
Managing Principal
Partner

THURSDAY- 9™
JANUARY 2014 - 10:00
— 11:30AM

PRIME CONSORTIUM INC.

Red-light, Benson Hospital, Paynesville
Freeman.richardk@gmail.com
kpajibo@hotmail.com

Tel: |+2316-520101 / +231-770328214
(Mr. Paijibo’s telephone)

Jlateh K.
PajiboRichard K.
Freeman

Farfini Kamara
Suleiman Ken

THURSDAY- 9™
JANUARY 2014 - 1:00 -
3:00PM
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TSC ENGINEERING AND

Amara Sackor

THURSDAY- 9™

CONSTRUCTION CONSULTANTS JANUARY 2014 -
INC. o 4:00PM
ACICO Building,2nd Floor
Carey Street, Monrovia
asackor@tristarliberia.com
Monrovia: +231 880657966
WALKER-ROBINSON Norman Robinson | FRIDAY- 10™"
INTERNATIONAL JANUARY 2014 -

Center and Carey Streets, Monrovia
Tel: +231 8866547652
Narsamstmtl@yahoo.com

10:00AM — 12:00PM

JADA, Inc.
Dual a rod island, Monrovia
arunadorley@gmail.com

Aruna Dorley

MONDAY, 13 January
2014, 9:00Am - -
11:00AM

Clinton and Partners, Inc.

20™ Street, Sinkor, Tubman, Blvd.
Monrovia, Liberia

Tel: 888. 947. 911
Jclin912@hotmail.com

Joyce Clinton

Friday, 24 January, 2014
(interviewed via

telephone in the United
States)
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ENGINEERING SERVICES FOR RURAL ROADS REHABILITATION (ES3R)

ANNEX B

STATUS OF ROAD PRIORITIZATION TOOL
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Status of Road Prioritization Tool - End of January 2014

1. Key dates
Date Details Comments
22 Jan Receipt of
1. USAID’s CBA 1. Critical assumptions made in CBA are:
2. Universe of Proposed a) Implementation using labour based techniques i.e. 55%-45% split. Contractors are using a mechanised
roads technique.
b) The use of local materials, wood etc. MPW have a policy that wood is not to be used as a bridging
material.
c) The analysis uses AADT of greater than 100 vehicles/day. This appears to be unusually high for F2M roads.
2. Presumed to be based on discussions with FED oficers
23 Jan 1. Meeting with ES3R COR on 1. Discussions on relevant criteria and weighting
tool
24 Jan 1. Preliminary criteria and 1. Undertaken by ES3R COR and RDE
weightings inserted in to
matrix
27 Jan 1. Meeting with GIS officers
from FED and LISGIS at
LISGIS Office
2. Discussions on ‘target 2 Growing importance of connectivity of f2m roads to higher/highest road network hierarchy.
market’ for f2m roads
28 Jan 1. GIS officers from FED and 1. Relevant data selected and maps prepared for all Districts where FED is operational. Formulation of maps
LISGIS compile maps of requires 1 GIS officer day /county. Counties of Voinjama and Grand Bassa to be undertaken after ES3R’s
Bong and Nimba imminent trip to Counties.
2. Meetings with COP FED 2. Arrange meeting to discuss preliminary tool with value chain Leads on 6" February
29,30" Meetings with Key County Concept of tool introduced including the participatory stakeholder approach to prioritization
Jan & 1% Stakeholders at Voinjama, Bong
Feb and Nimba

25
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2 Key Points

1.

CBA prepared by USAID in order to be relevant needs to be reviewed to accommodate, 1. Mechanised road improvement
techniques, 2. Use of conventional engineering materials, 3. Defendable traffic counts/predictions. On this basis the use of the CBA
appears to have limited application. Inception Report recommends use of an alternative method.

Developing appropriately populated maps thus far has been a lengthy resource intensive process. The project is dependent on other
agencies for this service.

To be able to recruit then train a GIS officer in ArcGlIS to a sufficient level of competence in the time allocated is overly ambitious. It
is more efficient to seek ‘consultancy services’ from existing GIS officers.

A timely conclusion is need on road prioritization criteria with FED and other key stakeholders

26
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ENGINEERING SERVICES FOR RURAL ROADS REHABILITATION (ES3R)

ANNEX C

COUNTIES TRIP REPORT
LOFA, BONG, NIMBA.

27
ES3R Monthly Report —Jan 2014



TRIP REPORT

Dates: Tuesday 28" January - Sunday 2" February 2014

Key personnel: H.M. Shelmerdine COP CDM International, J. Clarke RDE, Cardno EM, D.W. Wounoah COR USAID

Purpose

e Introduction to Key Stakeholders in Lofa, Bong and Nimba County

e Orientation of existing road conditions of selected roads from current contracts

e Visit MPW Resident Engineers Offices
e Visit FED Offices

Date Key Activities Follow Up/Output
28" January 1. Depart Monrovia early am. Arrive Voinjama late afternoon 1. Journey time Monrovia — Gbarnga 5 hours.
Night at Gbarnga Voinjama 4 % hours
Voinjama
29" January 1. Meeting at Voinjama County Admin Blding (MPW Engineer 1. Attendance list attached
not present) 2. BoQitems in current contracts are inconsistent
2. Road inspection Bitijama 3.6 km with specification.
3. Road Inspection Galamai. Indicated in contract as 1.7 km but 3. Road lengths for all current improvement
GPS records 2.6 km contracts were measured with vehicle
4. Inspection of MPW RE office odometer.
Night at 5. Meeting with DW in FED to discuss inconsistencies — 4. Field team to be based at FED with trips to MPW
Voinjama payment for clearing — budget ceiling on road links within office
each contract remain as indicated in contract, level of effort 5. DW to organise meetings with all 3 contractors
to be distributed and interventions selected to to discuss re design approach and potentially
accommodate budget ceiling. contentious bill item descriptions w/b 3™
February.
30" January 1. Depart for Gbarnga, early am. 1 Attendance list attached
2. Meeting with Key stakeholders (Superintendent not present) 2 Field team to be based at FED/CARI. Need to
Night at 3. Visit FED office at CARI, Suakoko meet with deputy minister of Ag in order to
Gbarnga secure offices in CARI.
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31* January 1. Journey to Ganta 1. Journey time Gbarnga —Ganta 1% hours
2. Road inspection Tolomai — Pele — Palala Road (Bong)
indicated as 29.9 km but GPS records 30.7km
Night at 3. Road inspection Bahn — Kpayee — Payee — Zuolar Road circa
Ganta 14 km.
4. Road inspection Dwonwea to Zuo-Lapa road indicated as
4.1km GPS records 4.08 km
1* February 1. Journey to Sannequelle 1. Journey time Ganta - Sannequelle 1 hour
2. Meeting with Key Stakeholders Sannequelle 2. Attendance list attached
3. Visit FED office 3. Field team to be based at FED office with trips to
Night at 4. Visit 21% Century compound, south of Ganta MPW as necessary.
Ganta 5. Visit to recently completed feeder road
2nd February 1. Returnto Monrovia early am 1. Journey time Ganta - Monrovia 6 hours
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ENGINEERING SERVICES FOR RURAL ROADS REHABILITATION (ES3R)

ANNEX D

COUNTIES ROAD PHOTOGRAPHS
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Tolomai — Pele — Palala Road (Bong)
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Bitijama Road (Lofa)
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Galamai Road (Lofa) Galamai Road (Lofa)
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Bahn — pa_y(é—wPayee - Zublar Road (Nimba)
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Dwonwee — Zuolata Road (Nimba)
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